MARCH MONTH PROGRESS PHOTOS
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Main entrance - round about water feature
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Pase 17 view from phase 2
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Main entrance - aerial view
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Block Al, A2 & A3 - handing over process completed
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Block A4 - handing overrocess is under prorss
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Block A5 - hading over process under progress
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Block A6 i units in final stages of completion.



Block A7 & A8 - common area & internal finishing work is under progress

Block A9 & A10 - common area & internal finishing work is under progress
PHASE 2



